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Memo 
To:  Board of Managers  

From:  Michael W. Younes, Director of Municipal Operations  

CC:  Shana Davis-Cook, Village Manager 

Date:  4/4/2016 

Re:  Update on Capital and Infrastructure Upgrade Projects 
 

Below please find an update on the various capital and infrastructure upgrade projects currently under 
construction and in the planning stage: 
 

  
Status 

Duration/ 
Remaining 

Est. Start Date Est. Completion Date

Village Initiated      
W. Kirke St. and Laurel Pkwy. 

Intersection Improvements 
 

Construction 1 month April 2016 May 2016 

      
Village Website Redevelopment  Development 3 months Ongoing June 2016 

      
In-Partnership with M-NCPPC      
Western Grove Park Development  Pre-Construction 6-9 months June 2016 February 2017 

      
Utility Upgrades      

Laurel Park Sewer Rehabilitation  Pre-Construction 1 month TBD TBD 
Washington Gas Main 

Replacement – Bradley Lane 
 

Permitting TBD TBD TBD 

PEPCO Tree Pruning and 
Removals 

 
Permitting 2 months Ongoing May 2016 

      
State Projects      

Connecticut Avenue  
Pedestrian Signal 

 
Construction 1 month Ongoing April 2016 
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Connecticut Avenue Pedestrian Signal: 
 

 No updates since last month’s report. 
 

PEPCO Tree Pruning and Removals: 
 

 Village Arborist, Dr. Tolbert Feather, will brief the Board on PEPCO’s proposed plan for 
tree pruning & removals within a portion of the Village.   

 Pursuant to the Village’s agreed upon policy with PEPCO, staff and the Village Arborist 
will meet with PEPCO representatives to review and approve the pruning work within the 
public rights-of-way.  

 Any pruning or removals on private property must be agreed upon by the homeowner and 
PEPCO directly. 

 Notice has been posted on the Village website, blast e-mail system and Crier advising of 
the pruning work. 

 
Village Website Redevelopment: 
 

 No updates since last month’s report. 
 
Washington Gas Main Replacement: 
 

 No updates since last month’s report. 
 
W. Kirke St. and Laurel Pkwy. Intersection Improvements: 

 
 The Village’s contractor, A.B. Veirs, is set to begin work on April 27.  
 All work is anticipated to be complete by mid-May. 
 During construction there may be times where traffic travel around the Village Hall will 

be detoured during the daytime hours, however all closures will be removed following 
each work day. 

 Notice has been posted on the Village website, blast e-mail system, Crier as well as 
direct mailed to the homes surround the Village Hall, outlining the construction schedule 
and what to expect. 

 A dedicated page on the Village’s website has also been set up to provide updates to residents. 
 

Western Grove Park Development: 
 

 Park & Planning is in the process of finalizing all contract, bonding and insurance 
paperwork with the recommended contractor.  

 Construction is slated to get underway in the early June timeframe and is anticipated to 
last between 6-9 months. 

 During construction the park will be closed and fenced off to all use for safety reasons. 
 Prior to construction starting, notice will be posted on the Village website, blast e-mail 

system and Crier advising resident of the timeline and what to expect during 
construction. 

 
Laurel Park Sewer Rehabilitation: 

 
 No updates since last month’s report. 






