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Memo 
To:  Board of Managers  

From:  Michael W. Younes, Director of Municipal Operations  

CC:  Shana Davis-Cook, Village Manager 

Date:  6/8/2016 

Re:  Update on Capital and Infrastructure Upgrade Projects 
 

Below please find an update on the various capital and infrastructure upgrade projects currently under 
construction and in the planning stage: 
 

  
Status 

Duration/ 
Remaining 

Est. Start Date Est. Completion Date

Village Initiated      
W. Kirke St. and Laurel Pkwy. 

Intersection Improvements 
 

Complete Complete Complete Complete 

      
Village Website Redevelopment  Content Update 1 month Ongoing July 2016 

      
In-Partnership with M-NCPPC      
Western Grove Park Development  Construction 6-9 months Ongoing February 2017 

      
Utility Upgrades      

Laurel Park Sewer Rehabilitation  Pre-Construction 1 month TBD TBD 
Water Main Replacement  

(5500 block of Western Avenue) 
 

Design TBD 
Spring 2018 
(construction) 

TBD 

Washington Gas Main 
Replacement – Bradley Lane 

 
Permitting TBD TBD TBD 

PEPCO Tree Pruning and 
Removals 

 
Permitting 2 months Summer 2016 Summer 2016 

      
State Projects      

Connecticut Avenue  
Pedestrian Signal 

 
Construction 1 month Ongoing June 2016 
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Connecticut Avenue Pedestrian Signal: 
 

 Village and State Highway Administration staff are still working with PEPCO to 
expedite bringing power to the site, so activation of the signal can be made as soon as 
possible. Power installation should be complete by June 10.  

 Once power installation is complete, SHA contractors will be ready to activate the 
signal within a few days. 

 If all goes well the signal should be activated by Monday, June 20. 
 

PEPCO Tree Pruning and Removals: 
 

 No updates since last month’s report.  
 
Village Website Redevelopment: 
 

 Design work on the new website is complete. 
 Staff is currently working through the new and old websites to update content and 

ensure that all functionality on the new website is working properly before its’ official 
launch, which is scheduled for the end of June. 

 
Washington Gas Main Replacement: 
 

 No updates since last month’s report. 
 
W. Kirke St. and Laurel Pkwy. Intersection Improvements: 

 
 Despite the rain all work was completed on-time.  
 Overall the project was completed $9,500 under budget. 

 
Western Grove Park Development: 
 

 Over the next 2 weeks, construction activities will be ramping up at the park as 
the contractor has received approvals to begin installing the tree preservation and 
site security fencing, sediment and erosion controls and will begin removing 
select trees.   

 The Western Grove Park Friends Group is continuing its fundraising campaign 
and has received contributions/pledges of approximately $37,000 to address a 
shortfall in the construction budget, the Friends Group initial goal is to raise an 
addition $125,000. 

 
WSSC: 
 
Laurel Park Sewer Rehabilitation: 

 
 No updates since last month’s report. 
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Water/Sewer Main Replacement (5500 block of Western Avenue): 
 

 WSSC and the Village held a joint public information meeting on May 26 with 
affected residents.  

 Unfortunately, only 5 residents attended.  
 WSSC is currently in the process of making contact with all residents to request 

access to private property to begin its survey activities.  
 The first phase of work will be to survey the affected properties. Once that is 

completed, WSSC and their contracted engineering firm will conduct an 
alignment study to determine if the mains can be relocated out of the rear-yards. 
 

 
 






